DJED

DEPI · DIGITAL MARKETING SPECIALIST TRACK

Project Documentation & Strategy Proposal

PART 1 · PROJECT FOUNDATION

Planning & Management · Market Review · Requirements

Agency	DJED Digital Marketing Agency
Project lead	Kholoud Khalid — Project Manager
Team roles	Enas Mohamed — Creative Director / Designer; Sandy Khalil — Content Strategist; Donia Ayman — Digital Marketer Analyst
Core audience	Startups and small businesses, especially skincare/haircare brands, home businesses, handmade products and social-first small businesses
Project period	Six-month DEPI track
Main message	“We don’t just market brands. We help them grow.”

Your Vision. Our Strategy. Shared Growth.

Prepared from the DJED Marketing Strategy Proposal and DJED Complete Project Documentation supplied by the team. This is an original DJED-focused report, not a reproduction of the reference agency document.

Document Guide

1. Project Planning & Management — proposal, timeline, team roles, risks and KPIs.

2. Literature Review — comparable models, DJED positioning, evaluation and improvements.

3. Requirements Gathering — stakeholders, requirements collection, user stories, use cases, and functional/non-functional requirements.

Source note

The supplied Gen Creative document was used only to understand the assignment headings. DJED facts below are based on the team's own proposal and project documentation. Proposed methods are labelled as proposed; missing evidence is not invented.

1. Project Planning & Management

1.1 Project Proposal

Overview. DJED Digital Marketing is an emerging agency focused on supporting local startups, home-based businesses, and small and medium-sized businesses (SMBs). Its approach combines strategic planning, creative content and design, social media support, and analytics to help clients build a stronger digital presence and communicate with target audiences.

Problem and opportunity. The supplied proposal identifies a need among emerging brands for clearer digital identity, stronger visibility, and practical marketing support suited to limited budgets. DJED is also building its portfolio and market credibility, making clear scopes, transparent expectations, and documented results important.

Project objectives

• Establish a consistent DJED brand identity and digital presence.

• Create a repeatable workflow for client onboarding, campaign planning, content delivery, and reporting.

• Support clients with content and marketing recommendations aligned with their goals and audiences.

• Track agreed indicators and use results to improve future campaigns.

• Build documented case studies and a portfolio during the six-month DEPI track.

Scope and target audience

The source files identify startups and small businesses, particularly skincare and haircare brands, handmade-product businesses, e-commerce sellers, home-based businesses, and other social-first small businesses. The project includes brand and social profile setup, content planning and creative support, campaign execution, and performance review. Deliverables, platforms, budgets, and revision limits should be agreed with each client before work begins.

1.2 Project Plan — Six-Month Timeline

Workstream	M 1	M 2	M 3	M 4	M 5	M 6	Output
Setup & brand identity	●						Visual identity and social profiles
Client acquisition		●	●				Outreach and onboarding
Campaign execution			●	●			Content and campaign deliverables
Review & portfolio					●	●	Performance reports and case studies

Milestones and deliverables

Milestone	Deliverable	Owner	Success criteria in source plan
Month 1	Agency branding and social profiles	Enas Mohamed	Complete visual identity and six active channels.
Month 2	Client outreach and onboarding	Sandy Khalil	Minimum three onboarding agreements.
Months 3–4	Campaign planning and content delivery	Sandy & Enas	12 monthly posts, reels, and ad setups per client.
Months 5–6	Performance analytics and case studies	Donia Ayman	Reporting and client portfolio deck.

Milestones and targets above are from the supplied DJED project document and should be confirmed against the current team plan before submission.

1. Project Planning & Management (continued)

1.3 Task Assignment & Roles

Team member	Assigned role	Responsibilities listed in DJED documentation
Kholoud Khalid	Project Manager	Project plan, milestone tracking, task delegation, and risk mitigation.
Enas Mohamed	Creative Director / Designer	Visual identity, Gantt chart visualization, documentation formatting and layout.
Sandy Khalil	Content Strategist	Project proposal and narrative writing, stakeholder mapping, and user stories.
Donia Ayman	Digital Marketer Analyst	KPI framework, literature review, competitor analysis, and performance metrics.

1.4 Risk Assessment & Mitigation Plan

Risk	Severity	Likelihood	Mitigation in source plan
Client delays in data/assets	High	High	Set onboarding expectations and request assets within five business days.
Scope creep	Medium	High	Define deliverable boundaries in the client agreement before work starts.
Low engagement on new profiles	Medium	Medium	Test educational and interactive content; assess whether micro-influencer activity fits the client.
Team workload bottlenecks	Low	Medium	Use weekly planning/sprints and clear task assignments through the team workflow.

1.5 KPIs (Key Performance Indicators)

Area	Indicator	Purpose / measurement
Delivery	Milestone completion	Compare planned milestones with actual completion dates.
Client acquisition	Onboarding agreements	Source target: minimum three agreements by Month 2.
Content delivery	Posts, reels and ad setups	Source plan: 12 monthly deliverables per client in Months 3–4; confirm counting rules.
Social performance	Reach and engagement rate	Use platform analytics over a defined period.
Lead generation	Lead growth / qualified inquiries	Track inquiries using client-agreed definitions and available data.
Campaign effectiveness	CTR and campaign outcomes	Review click-through rate and related results where available.

The supplied files do not give baseline values or verified achieved results. Numeric performance targets should be set after collecting baseline data and agreeing goals with each client.

2. Literature Review

2.1 Purpose and review approach

DJED's supplied documentation compares three service models: global full-service agencies, SaaS social media management tools, and freelance networks. The table preserves the categories and examples named in the DJED project file. This is a qualitative comparison, not a verified ranking of providers.

2.2 Comparison of related solutions

Model and examples	Advantages in DJED source	Limitations in DJED source	DJED proposed differentiation
Full-service agencies (Ogilvy, WPP)	Broad expertise across channels and established brand authority.	High cost and slower agility may not suit smaller businesses.	Agile, focused support designed around local SMB budgets.
SaaS social tools (Hootsuite, Buffer)	Scheduling, scalability, and automated reporting.	Tools alone do not provide tailored human creative strategy or localized content.	Combine analytics/scheduling tools with bespoke content and relevant storytelling.
Freelance networks (Upwork, independent freelancers)	Low cost and direct communication.	Quality and project management consistency may vary.	Structured four-person team covering project management, creative, content, and analytics.

2.3 DJED positioning based on the review

• Offer an organized workflow with defined responsibilities rather than disconnected tasks.

• Keep service scopes practical and clear for small-business clients.

• Combine content and creative work with performance review where data is available.

• Build credibility through documented examples and transparent reporting rather than guaranteeing results.

2.4 Feedback, Evaluation and Suggested Improvements

Focus area in source document	Suggested improvement in source document
Separate organic branding metrics from performance-marketing KPIs.	Create separate reporting sections for organic content and paid campaign performance.
Document data workflows for continuity across client handovers.	Use standardized templates and clear handover documentation.
Use user stories to align marketing tasks with client goals.	Capture client needs as user stories and link deliverables to those needs.
Improve reporting and content formats.	Explore a dashboard such as Looker Studio and consider short-form Reels/TikTok content where appropriate.

Source limitation

The supplied project document names examples but does not include complete citations, URLs, or access dates. Before academic submission, consult current official sources for the named agencies and tools, record access dates, and cite any claims taken from them.

3. Requirements Gathering

3.1 Stakeholder Analysis

Stakeholder	Needs stated or implied in DJED source
Primary: startup founders and SMB owners	Reach the target audience, establish a consistent brand voice, and generate qualified leads within limited budgets.
Secondary: DJED execution team	Clear responsibilities, timely deliverables, coordinated workflows, and portfolio development.
DEPI mentors / instructors	Documentation and project evidence that can be reviewed against program requirements.
Target audience of client brands	Relevant, understandable content and a clear next step such as contacting the business or learning about an offer.

3.2 Requirements Collection

The supplied files identify stakeholders and user stories, but do not include formal interview records or completed surveys. The following are proposed ways to validate requirements, not claims that research has already been conducted.

Method	Information to confirm	Output
Client discovery	Business goal, audience, offer, brand voice, platforms, budget, approvals and timeline.	Written brief and agreed objectives.
Team planning	Availability, role boundaries, dependencies and task owners.	Responsibility list and task board.
Competitor review	Public positioning, content formats, service categories and visible gaps.	Comparison notes with citations.
Platform analytics	Baseline reach, engagement, click-throughs and inquiries where accessible.	Baseline report and KPI definitions.
DEPI brief review	Required sections, grading criteria, file format and GitHub instructions.	Checklist confirmed against official assignment.

3. Requirements Gathering (continued)

3.3 User Stories & Use Cases

ID	User story based on DJED workflow	Acceptance condition
US-01	As an SMB owner, I want a monthly content calendar so I can review and approve copy and visuals before publication.	Calendar shows planned content and approval status; feedback is recorded.
US-02	As a digital marketing analyst, I want consolidated reports so I can review CTR and engagement across Instagram and Facebook.	Report states platform, period, metrics, and source data.
US-03	As project manager, I want centralized milestone tracking so deliverables stay on schedule.	Each task has an owner, due date, status, and blocker note.

Use cases

Use case	Main flow
Prepare and approve content	DJED prepares calendar and drafts → client reviews → feedback and revisions are agreed → final assets are approved.
Review campaign performance	Analyst collects available platform data → checks agreed metrics → prepares a report → discusses findings and next actions.
Track project delivery	Project manager assigns tasks → team updates progress → blockers are raised → milestone status is reviewed.

3.4 Functional Requirements

ID	Requirement from DJED documentation	Validation
FR-01 — Content management	Support scheduled content planning/publishing across Instagram, Facebook, and TikTok, as applicable to the agreed service.	Review the content plan and publishing workflow.
FR-02 — Lead capture	Provide a clear path from social campaign content to direct client inquiries.	Test the call to action and approved contact route.
FR-03 — Performance reporting	Review performance bi-weekly, including reach, engagement rate, and lead growth where data is available.	Check reporting period, metric definitions, and source data.

3.5 Non-Functional Requirements

ID	Requirement from DJED documentation	Validation / note
NFR-01 — Brand consistency	Visual assets should adhere to the client's brand guidelines.	Source states 100% adherence; check during creative approval.
NFR-02 — Response time	Respond to community-management queries within two hours during agreed operating windows.	Confirm staffing, operating hours, and scope with each client.
NFR-03 — Data security	Handle client credentials and analytics access securely.	Restrict access to authorized members; do not store passwords in public repositories.

Final Review & Source Notes

Source documents used

• DJED MARKETING STRATEG PROPOSAL — supplied by the team.

• DJED Digital Marketing — Complete Project Documentation — supplied by the team.

• DEPI assignment screenshot supplied by the team, listing the three required main sections.

Items to confirm before submission

Item	Action required
Team and timeline	Confirm names, roles, six-month timing, and milestone dates with the team.
Targets	Verify that source-plan targets remain approved and realistic.
Literature review references	Add complete citations and access dates after checking current official sources.
DEPI assessment criteria	Confirm grading criteria and required components against the instructor’s current brief.
GitHub submission	Upload the approved PDF to the team repository and confirm it opens correctly.

This revised document uses the three exact main headings from the assignment brief. It is DJED-specific and grounded in the team’s supplied files; items not confirmed by those files are marked as proposed or requiring verification.